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SITE SHORTLISTING REPORT 
 

Purpose 

 

This report outlines: 

• the approved methodology to establish a long list of potential sites for a new hospital 

for Jersey and identify a shortlist of sites 

• the steps that have been taken to agree criteria that would be applied to this long list of 

sites, including clinical and community involvement  

• the shortlisting process and outcome of the shortlisting process 

• how the project’s Design and Development Partner, ROK FCC, will appraise the shortlist 

of sites with a view to identifying a preferred site 

 

Introduction 

 

P82/2012 – Health and Social Services: A New Way Forward set out the strategic direction for 

changes to the way health and care is delivered in Jersey and identified the need for a new 

hospital, to support Islanders’ health outcomes as part of a shift towards more care in the 

community and people’s homes.  This approach has been reaffirmed during the development 

of the Jersey Care Model (JCM) by Health and Community Services (HCS), which was published 

in draft form in autumn 2019. 

 

Since 2012, previous iterations of the project have resulted in unsuccessful planning 

applications have highlighted the challenges in identifying a site that could deliver a new 

hospital.  It is reasonable to assert that no ideal site for a new hospital for Jersey has been 

identified, and that given the nature of the Island’s geography, each site has its unique set of 

challenges.  These challenges have meant that the preferred site has continued to be the 

subject of political and public debate since 2012.  It will therefore be critical to communicate 

with Islanders to support them to understand the process for identifying a shortlist of sites and 

the rationale upon which sites have been discounted.  

 

Site shortlisting methodology  

 

The Chief Minister’s report, New Hospital Project: Next Steps (R.54/2019) set out an approach to 

the Our Hospital project that would: 

• Establish the agreed relevant clinical requirements of the new Hospital 

• Use the outcome of the relevant clinical requirements to scope the size and shape of a 

new Hospital to inform the consideration of potential locations 

• Involve a thorough process of Island and stakeholder communication and engagement, 

alongside technical assessments of deliverability identify a shortlist of sites for further 

consideration to allow a preferred site to be identified 
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To this end, the process for identifying a long list of sites and appraising these to determine a 

short of preferred sites has involved both Islander engagement and technical input from 

clinicians and experts.   

 

A concept was developed and approved of a sequential test for site shortlisting, which would 

screen out less suitable sites from a long list of sites on a pass/fail basis according to a 

prioritised series of criteria that would be developed by a Citizens’ Panel.  It was agreed that 

the sequential test criteria would be framed in question-form and scored in line with HM 

Treasury Green Book Guidance, which provides for the following assessments1: 

• Yes (site passes the question/criterion/test) 

• No (site fails the question/criterion/test, and does not pass to the next question for 

appraisal) 

• Maybe (site passes the question/criterion/test with a compromise or mitigation) 

 

This methodology means that sites that do not meet the criteria are discounted and are not 

considered against the next criteria, with a view to reducing the initial longlist to an 

increasingly shorter list of sites.   

 

An illustration of the process follows overleaf, and each step is treated in further detail on the 

following pages.  

 

 

 

 

 

 

 

 

 

 
1 HM Treasury - The Green Book: Central government guidance on appraisal and evaluation, P58 – long-list appraisal 

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/685903/The_Green_Book.pdf  

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/685903/The_Green_Book.pdf
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Step 1 - Call for sites  

In December 2019, to ensure that all possible locations for Jersey's new hospital were  

considered, Islanders were invited to suggest sites where they thought the building could be 

located.  Suggestions made by members of the public were added to those sites considered 

during previous iterations project.  This allowed the long list of sites to take into account as 

many sites as possible.  To maintain the integrity of the process, all sites that were suggested 

for inclusion on the long list were put through the site shortlisting process. 

  

This resulted in a total of 82 distinct sites as potential locations for the Hospital.  In some cases, 

suggestions were made by Islanders that were different permutations of the same site.  The 

long list of sites is attached in Appendix 1 – List of Sites.  At the time of the call for sites it was 

made clear that the minimum required size or 'footprint' of the new hospital was the first 

criteria that would rule in – or rule out – a site, as suitable.  

  

Step 2 - Clinical criteria for site assessment – site area 

HCS colleagues and the Our Hospital project’s Clinical Director reviewed the necessary clinical 

adjacencies and floor areas required for each clinical service to be delivered in the new 

hospital, as part of the development of the draft functional brief. 

 

The work was informed by best practice in hospitals in other jurisdictions and established the 

clinical services that would need to be located on the ground floor of any hospital to best 

deliver clinical care.  The draft ground floor brief allows for flexibility and some expansion 

within a new hospital site.  In addition to clinical areas, the draft ground floor brief includes: 

 

• Areas for internal circulation and service space  

• External areas necessary to serve the Hospital, such as ambulance drop off and patient 

drop-off / pick up 

• A hospital service yard to enable deliveries and for outdoor storage of things such as 

medical gases and refuse bins. The service yard needs to be immediately accessible 

to the Hospital building 

• Essential services associated with the Hospital that could be located on the same site 

as the main building or could be located nearby.  These services were agreed as 

being the administration, knowledge (learning) centre and other non-clinical support 

services 

• Car parking - the previous project relied on existing car parking capacity to serve the 

proposed Hospital.  A town centre location allows for a greater range of options for 

transport, such as buses and walking and therefore any location away from the town 

centre would likely result in additional road traffic (both public and private) and the 

need for new and greater parking capacity.  It has been estimated that c800 car parking 

spaces would be required for a site away from the town centre.  This provision was 

assumed to be made over two levels 
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In considering the ground floor arrangements along with the services critical to be located in 

the main hospital building and other support services that did not necessarily have to be co-

located with the main clinical floorspace, HCS colleagues and MJ Medical Health Planners 

established two options that could achieve the required hospital: 

• Option 1 – main site and directly adjacent ancillary site that could accommodate all 

support services. 

• Option 2 – main site with basement to accommodate essential support services with a 

smaller, separate facility to house non-essential support services within 15 minutes’ 

walking distance.  HCS clinicians and professionals agreed that this option would be 

acceptable, as it did not split the delivery of clinical services over more than one site.  

 

MJ Medical Health Planners, HCS colleagues and the project’s Clinical Director established that 

the minimum footprint areas of the new hospital for each Option were: 

 

Option 1 - main site ground floor arrangement that would be supported by separate site 

facility alongside the main building, housing appropriate clinical and support services with.  

This ancillary site would be directly adjacent or up to 50m away and would provide non-clinical 

essential support services.  

• Essential ground floor hospital area requirement (including external circulation areas) 

= 23,243m2  

• Adjacent site = 8,504m2  

• Car parking – 800 spaces over 2 x floors = 9,219m2 or existing parking capacity 

 

Option 2 – main site, including basement that could support the functioning of the hospital. 

This allows the total ground floor area to be marginally smaller than Option 1 and enables 

essential support services to be co-located within the new hospital building without the need 

to increase the building’s height to incorporate an interstitial service floor.  Option 2 retains the 

need for a separate facility alongside or close to the main building, but this site could be 

further away – clinicians are agreed that some services could be up to 15 minutes’ walk from 

the main building.  

• Essential ground floor hospital area requirement (including external circulation areas) 

= 22,890m2  

• Nearby site = 3,590m2  

• Car parking – 800 spaces over 2 x floors = 9,219m2 or existing parking capacity 

In some circumstances, more than one nearby ancillary site could be an available for 

development.  So, some sites that pass the initial size test will be articulated as ‘XXXXXXX and 

nearby site’ as there may be more than one combination of main and support site.   

A third option, Option 3, was developed, that would be a variant of Option 2 (main site with 

basement and a nearby ancillary site) to explore how the clinical and support uses could be 

disaggregated in alternative ways to enable a greater number of sites to be considered.  

Option 3 would displace mental health facilities, theatre sterile supply unit, engineering and 
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estates functions to the nearby site no more than 15 minutes’ drive from the main site. Of 

course, the inter-relationship of clinical uses, their adjacencies and the various respective 

support services is vital in a hospital and there is limited flexibility in moving many of them 

apart. 

 

Initial discussions with HCS clinicians and health professionals suggested that this option was 

not clinically palatable, and it was considered to be too much of a dilution of the ambitions of 

the JCM with respect to co-locating the mental health service within the main hospital site.  

Option 3 was not explored further. 

 

The work to establish a minimum floor / site area has been undertaken for the purposes of site 

shortlisting and does not represent a brief for the final design.  A final design brief will be 

developed for the preferred site, once identified and approved.  

 

How the test was applied: 

The long list of potential sites was mapped, and the area of each site was assessed.  In the first 

instance this assessment considered total area and did not include an assessment of 

developable land on each site.  Features such as a site’s topography and existing uses could all 

have an impact on suitability and these assessments would be made later in the process. 

 

What was the outcome? 

The application of the minimum site requirements reduced the list of sites under consideration 

from 82 to 39.  

 

The assessment of sites against Options 1 and 2 are set out in Appendix 2 – Notes on 

Assessment of Sites.  

 

Step 3 - Clinical criteria for site assessment – timetable 

Earlier in the year the Our Hospital Political Oversight Group were provided with information 

that outlined: 

• The increasing costs of the planned backlog maintenance programme for the current 

hospital estate 

• The statutory, clinical and operational safety challenges associated with a deteriorating 

estate 

On this basis, it was agreed that Our Hospital should be operational be the end of 2026, which 

was noted as a tipping point when costs to keep the existing facilities operational would rise 

significantly.   
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How the test was applied: 

Therefore, the next stage of the sequential test was designed to discount those sites that could 

not be delivered by 2026.  Factors that were considered as part of the deliverability criterion 

were: 

• Ownership: 

o sites that are currently vacant and available for construction in early 2022 were 

deemed to meet the criteria 

o if ownership was outside Government control and if purchase by Government 

would require them to secure Planning consent and relocate an existing use, it 

was judged that the criteria would not be met 

o sites in mixed ownerships or with complex existing uses or covenants, including 

existing health uses, that cannot be relocated, that were identified and 

discounted 

o where ownership was outside Government control but could be purchased 

without a need to relocate an existing use, it was judged that the criteria possibly 

could be met 

• Availability of developable land: sites that did not offer sufficient developable land to 

accommodate a new hospital - as opposed to overall site area regardless of topography 

- were removed from consideration 

 

What was the outcome? 

The application of the deliverability requirement reduced the list of sites under consideration 

from 39 to 17. 

 

The criteria for considering sites for the Hospital is attached in Appendix 3 – Citizens’ Panel 

Assessment Criteria. 

 

Appendix 4 – Application of Citizens’ Panel Criteria – Outcome Matrix includes, in the left-hand 

column, all the sites that met both size and timetable criteria. 

 

Step 4 - Criteria by the Citizens’ Panel  

Following an Island wide invitation for applications, a Citizens’ Panel was formed using an 

anonymised selection process involving those applicants who met the selection criteria.  It was 

overseen by former Social Security Minister Francis Le Gresley and care was taken to ensure 

that the panel was reflective of the make-up of the Island’s population, as per advice received 

from Statistics Jersey. 

 

During February and March 2020, the Our Hospital Citizens’ Panel convened on four occasions 

to support the Our Hospital project by formulating the criteria that they considered should 

form the basis of a sequential test, which would help narrow down the long list of sites – which 

had been nominated by the public – to a short list. 
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Supported by an independent facilitator from the UK, the Our Hospital Citizens’ Panel met 

independently of the Our Hospital Project Team and used their original Terms of Reference as 

a starting point for discussions alongside the draft Our Hospital Supplementary Planning 

Guidance Advice Note, which was published in February 2020 by the Minister for the 

Environment.  Whilst the Draft SPG was not adopted policy at the time, it was reasonable to 

consider the suggested advice as a template for the issues around the Our Hospital project.  

  

After some familiarisation sessions, the Citizens’ Panel worked together with the facilitator to 

establish the criteria they thought were important in determining the site for the Hospital.  In a 

session after the workshop their criteria were crystalized into a priority sequenced list and 

approved by the Citizens’ Panel.   

 

Step 5 - Application of criteria by Site Selection Panel: shortlisting  

A shortlisting panel was convened to ratify the initial assessments conducted in steps 1-3 and 

apply the selection criteria developed and agreed by the Citizens’ Panel in step 4. The Panel 

consisted of: 

• Director General, Health and Community Services 

• Clinical Director, Our Hospital project  

• Our Hospital Interim Project Director  

• Chief of Staff 

• Director of Natural Environment 

 

The Panel were supported by technical advisors covering: 

• Jersey Government Highways and Infrastructure  

• Jersey Government Town Planning  

• Hospital planning, architecture, and design  

 

The Site Selection Panel considered the assessment of sites that could accommodate the 

minimum size for a hospital ground floor, that was undertaken by expert MJ Medical Health 

Planners and had been endorsed by HCS Associate Medical Directors.  The Site Selection Panel 

ratified the initial assessment of sites. 

 

The Site Selection Panel considered the assessment of ownership and availability of sites 

regarding deliverability by 2026.  It is important to note that the availability of sites and 

whether it enables the project timeline was also a criterion agreed by the Citizens’ Panel.  The 

Site Selection Panel agreed a reduced list of sites that could not be delivered by 2026, which 

were discounted from the long list. 

 

How the test was applied: 

The Site Selection Panel then considered the remaining 17 sites and tested each against 

the sequential test criteria that had been developed and agreed by the Citizens’ Panel.  Those 

criteria that were deemed more important by the Citizens’ Panel were applied first, with 
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subsequent criteria applied in accordance with the critical sequence agreed by the Citizens’ 

Panel.  It should be noted that the Site Selection Panel considered some criteria to be less 

definitive.  For example, the Citizens’ Panel criteria asked if the site was a greenfield or 

brownfield development in that sequence.  The Panel agreed that the former should not rule 

out consideration of the latter.  The Site Selection Panel considered that these criteria should 

be fully explored as part of the technical assessment process, along with the criterion ‘potential 

impact on heritage assets’.  The appraisal of sites was undertaken as follows: 

• Any site that did not meet the criteria (HM Treasury – NO).  For the purposes of the 

shortlisting matrix, these determinations were highlighted in red. 

• Any site that did (HM Treasury - YES) or could possibly (HM Treasury - MAYBE) meet the 

criteria, moved to the next test.  For the purposes of the shortlisting matrix, these 

determinations were highlighted in green or amber respectively. 

 

What was the outcome?  

The application by the Site Selection Panel of the sequential test - that had been developed by 

the Citizens’ Panel - reduced the list of sites under consideration from 17 to 5.  Those 

shortlisted sites are: 

• Fields to the North of Five Oaks 

• Millbrook Playing Fields and fields to the north 

• Overdale + nearby fields 

• People’s Park + additional nearby site 

• St Andrew’s Park, First Tower 

 

The output of the Site Selection Panel meeting is an appraisal matrix of all the sites large 

enough and that would be available in the timescale. The matrix is attached in Appendix 4 – 

Application of Citizens’ Panel Criteria – Outcome Matrix.
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Shortlist of sites 

After applying the defined criteria, five sites emerged as most able to meet the need.   

 

• Fields to the North of Five Oaks  

Could accommodate Option 1 or Option 2. Car parking would need to be provided 

 

 
 

 

• Millbrook Paying Fields and fields to the north  

May be able to accommodate Option1 or Option 2. Car parking would have to be 

provided 
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• Overdale + nearby fields 

Could accommodate Option 1 and Option 2, subject to sufficient developable land 

being identified. Car parking would have to be provided 

 

         
              Overdale and fields      Possible developable area 

  

 

• People’s Park + additional nearby site (tbc) 

Could accommodate Option 2. An additional nearby site within the town could 

accommodate the required support facilities. Car parking could be provided by existing 

capacity. 
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• St Andrew’s Park, First Tower 

Could accommodate Option 1 or 2. Car parking would have to be provided.  

 

 
 

Identifying the preferred site – what happens next 

As detailed in the opening paragraphs of this report, it is reasonable to assert that there is no 

ideal site for a new hospital for Jersey, and that each shortlisted site will have its unique set of 

opportunities and challenges.  

 

The next steps in the process to identify a single preferred site will involve detailed feasibility 

studies (both desk-based and on-site technical assessments) and impact assessments, which 

will be undertaken by the Design and Delivery Partner, ROK FCC.  These assessments will 

include: 

• An assessment of the site to accommodate the area and content requirements of the 

new hospital 

• Consideration against Planning policies including the Our Hospital Supplementary 

Planning Guidance (SPG) 

• An assessment of impacts including, but not limited to economic impact, visual 

impact, transport impact, etc. 

During this process it may become apparent that a site does not meet requirements and will 

not be identified as the preferred site.  Sites will therefore be assessed in stages to avoid 

wasted time spent on undeliverable sites.  The stages will broadly be: 
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1. Site acquisition and community involvement (end July 2020) - an island-wide 

engagement on the shortlist of sites and Citizens’ Panel engagement to establish the 

criteria for the assessment of the sites.  This will allow progressive judgements to be 

made, comparing the potential benefits of a site against any harm that may occur.  This 

stage will also involve an assessment and investigation into the ownerships of each site 

and the likelihood they can be acquired unencumbered by Government as the site for 

the hospital by the start of 2022. 

2. On-site technical assessments (mid-August 2020) - the infrastructure characteristics of 

sites will be considered, including utilities (water, electricity and sewerage).  Servicing 

and accessing the site will be a key consideration in its suitability for the new hospital.  It 

will also impact on the amount of land that is necessary. 

3. Impact assessment (end August) - impact of a new hospital on the site and its 

surroundings.  This will include considering the internal design of the hospital and the 

scale and massing of a new building that will result from the design.  The subsequent 

impacts on the landscape and townscape of the building and its operation and in 

addition the character of the area and neighbours can then be assessed as well as 

impact on the local economy. 

4. Consult and engage (mid-September 2020) - sharing the detailed assessments with 

Planning and the Jersey Architecture Commission and the Citizens’ Panel in the context 

of the criteria previously established. 

5. Report (end September 2020) - report the outcomes of the assessments to the Political 

Oversight Group and then Council of Ministers to establish the preferred site  

 

Further discussion of the constituent parts of this process is set out below. 

Site acquisition  

None of the sites are currently within full ownership of Government of Jersey. A detailed 

assessment will be necessary to: 

• Appraise the opportunity to assemble the constituent parts of the site 

• Develop a site assembly strategy to indicate how and when each site could be 

secured if required. 

 

Community involvement 

Following the publication of the site shortlist, Islanders will be asked for thoughts and 

comments on the suggested sites.  At the same time, the Citizens’ Panel will be requested to 

support the development of criteria that should be used to assess the sites to establish the 

preferred site.  
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A Statement of Community Involvement (The Statement) will be developed that provides 

details about how Islanders will be consulted throughout the design process for Our Hospital.  

This will consider: 

• What groups will be consulted 

• How they will be consulted 

• When they will be consulted 

The Statement will reflect the principles of consultation arrangements for Nationally Significant 

Infrastructure Projects (known as NSIPs) in England and Wales as administered by the 

respective Planning Inspectorates for those jurisdictions. 

The principles of NSIPs reflect an iterative process which has evolved by learning lessons from 

previous experience consultation and engagement: 

• A robust, well publicised and engaging process of public and stakeholder consultation 

and agreed mechanisms for political reporting 

• A responsive design process informed by valued contributions from the local 

community and stakeholders 

• Clear drawings, the use of jargon-free text and the publication of concise consultation 

reports.  

This will all help to accelerate understandings and to combat misinformation and poorly 

informed adverse campaigning. 

On-site technical assessments 

A detailed assessment of site constraints will be undertaken, which will consider factors such as 

drainage and incoming services - electricity and water.   

• Technical appraisals will be undertaken for each site to investigate: 

• Structural considerations 

• Ground conditions based on desktop assessments  

• Potential vibration sources in the local area 

Mechanical, electrical, and public health strategies will be developed and used to inform early 

block and stack layouts for each site.  These strategies will be used to inform decision 

considerations and detailed strategies will be developed for a preferred site, once identified. 

Stakeholder will be engaged to identify sustainability objectives.  Sustainability targets will be 

discussed and BREEAM (Building Research Establishment Environmental Assessment Method), 

credits reviewed as a delivery team. 

During the test-fit process, engineering strategies will be developed to inform site planning 

and space allowances within buildings.  These strategies will be developed to be robust, whilst 

flexible, to allow engineering strategies to be agreed progressively through the early design 
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stages enough to inform site selection.  Each site will also be further tested against the 

potential for future expansion to accommodate planned or unforeseen growth. 

Impact assessment - clinical narrative 

Clinical spatial needs will be evaluated, developed, and consulted upon sufficiently to define 

the physical areas, adjacencies, and operational flows within the hospital.  

Working with the clinical leads, each site or combined sites will be tested for their ability to 

accommodate the clinical brief.  This exercise will also allow the clinicians to ensure the 

proposals are clinically led, ensuring the optimum delivery of the brief and alignment to the 

JCM.  

The potential of each site such as its environmental setting and relationship to the natural 

environment, will be further assessed to identify its potential to enhance a salutogenic design 

approach, supporting wellness and a healing environment. 

Impact assessment - building form and context analysis 

The clinical outputs will then be used to develop outline plans (test-fits) and building forms for 

each site, sufficient to inform the massing, scale, and height of the proposals. 

In parallel, a townscape and urban design analysis of the existing physical context for each of 

the sites will further influence the arrangement of built form and demonstrate how well the 

proposals contribute to place-making, character and potential regeneration opportunities. 

A critical view analysis will be conducted to assess the impact of built form on each site.  

Critical views will be pre-agreed with Growth, Housing and Environment Planning function and 

include long distance strategic views, impacting on Jersey’s natural and built heritage as well as 

local views impacting on the immediate vicinity. 

A transport, vehicular access and movement analysis will identify how well each site can be 

accessed by public and private transport, as well as operationally, including ‘blue light’ 

emergency access and facilities management / servicing arrangements.  This will identify 

concerns in relation to potential conflicts and capacities within the existing highway network 

and consider local network impacts and the ability to get to and from the site.  In the instance 

of nearby support site options, this will include how well the sites are logistically connected to 

each other.  The studies will further assess the potential of each site to accommodate car 

parking requirements, externally or within car parking structures. 

These studies will be shared with the Jersey Architecture Commission to involve them in the 

journey of the project from the initial site selection process.   
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Impact assessment - planning policy 

Each site will be reviewed against the Our Hospital Supplementary Planning Guidance: Advice 

Note, May 2020, especially the ‘site assessment considerations’ considering the planning and 

non-planning advantages and disadvantages of each site.  This will be extended to assess the 

degree to which each site is supported by relevant planning policy guidance as a whole, 

including the current Island Plan and the Review of the Island Plan which will proceed in some 

form or other.  In particular, the evaluation will assess the degree to which the sites are 

otherwise sustainable, whether in accordance with policy or taking account of any other 

material considerations.  Close liaison with Planning will be programmed to ensure that the 

team is fully appraised of key requirements as well as any emerging policy. 

Environmental impact assessment (EIA) 

Environmental constraints plans will be developed for each site.  Early consultation with the 

statutory and other stakeholders will be undertaken, with the understanding that suitability for 

planning approval is of the utmost importance for the success of the scheme.  These early 

constraints considerations will include input from the following specialisms: air quality, 

transport, ground conditions, socioeconomic, health, climate change, water and flooding , noise 

and vibration, wind, lighting pollution, ecology / natural environment, and heritage. 

To meet the overall programme needs and inform the EIA, early critical site surveys (ecology / 

highways) for each of the sites will commence as soon as suitable.  Specification of surveys will 

also be undertaken during this time to allow prompt procurement at an appropriate time on 

an approach agreed with the Planning Transport Policy team. Topographical surveys will also 

be procured for each site to allow the test-fit drawings and 3-D modelling to be progressed. 

Deliverability 

A high-level assessment will be made of the relative cost profile for each of the sites, 

considering their area, form, and specific characteristics.  This will be further informed by an 

assessment of timelines for the deliverability of each option and supported by a 

comprehensive risk-assessment, identifying key issues of consideration for each site or 

combination of sites.  

Report 

The rich information assimilated through the above process will be used to develop a 

comprehensive and holistic appraisal of the shortlist of sites.  This will then enable the project 

team to recommend a preferred site for consideration by the Political Oversight Group and the 

Council of Ministers.  Subject to these approvals, a Proposition will be lodged with the States 

Greffe around the beginning of October 2020, with a supporting Report that will outline the 

detailed deliberations.   
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Appendices 

1 List of Sites 

2 Notes on Assessment of Sites 

3 Citizens’ Panel Criteria  

4 Application of Citizens’ Panel Criteria – Outcome Matrix  
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Appendix 1: List of Sites 

 

1 B&Q plus Powerhouse 

2 Bagot Road Field 

3 CineWorld + Aqua Splash 

4 CLM plus Lempierre Court 

5 Commercial Buildings 

6 D'Hautree 

7 FB Fields 

8 Field North of Union Inn 

9 Field opposite St Saviour's School 

10 Fields at Junction La Rue de la Retraite & Le Boulivot de Bas 

11 Fields opposite Rondels Farm Shop 

12 Former B&Q Site 

13 Former Pontins Site 

14 Fort Regent + South Hill 

15 Fort Regent 

16a General Hospital 

16b General Hospital plus Cyril Le Marquand 

16c General Hospital plus properties on Kensington Place plus Westaway Court 

17 Government House 

18 Greenfields - Five Oaks 

19a Jardins de la Mer Car Park 

19b La Fregate plus Jardins de la Mer Car Park & Cine World 

20 La Collette 

21 La Fregate Reclamation 

22 La Motte Street 

23a Millbrook Playing Fields 

23b Fields Behind Millbrook Playing Fields 

23c Fields Behind & Millbrook Playing Fields 

24 New North Quay + Old Harbour 

25 Normans Site - Five Oaks 

26 Normans Site + JT +JEP + Health + Fields - Five Oaks 

27 Old Harbour Reclamation 

28 Old JEP plus Health Sites - Five Oaks 

29 Old JEP plus Le Geyt Centre + Health Sites - Five Oaks 

30 Old JEP Site - Five Oaks 

31 Old Les Quennevais School 

32 Overdale plus Fields 1550 & 1551 

33 Overdale plus West Park 

34 Overdale plus Westmount Escarpment 

35a Overdale 



 

 
 

Page 20 of 35 

 

35b Overdale including George V Cottages 

36 Parade Gardens plus General Hospital 

37a Parade Gardens  

37b Parade Gardens plus Westaway Court & Maison Le Pape 

38 Parish of St Helier Parks Department 

39 People's Park 

40 Pier Road Car Park 

41 Randell's + Parade Gardens 

42 Remaining IFC Site 

43a Fire Station + Old Police HQ + No 46 + Rouge Bouillon 

43b Fire Station + Old Police HQ  

44 Scare Coeur Building Site 

45 Springfield Stadium 

46 St Clements Golf Club 

47 St John's Manor 

48a St Saviour's Hospital  

48b St Saviour's Hospital plus Clinique Pinel  

48c St Saviour's Hospital plus Clinique Pinel & Rosewood 

49 Swimming Pool plus Glacis Field 

50 Tamba Park 

51 The Limes 

52 Warwick Farm 

53 West Hill 

54 West Park 

55 Overdale Hospital Including Crematorium 

56 Field H1550 Westmount 

57 Field H1551 Westmount 

58 Bellozanne Valley 

59 Dual Site - General Hospital plus Overdale 

60 Elizabeth Harbour 

61 Field 1219, La Grande Route de Mont a L'abbe 

62 Field behind B&Q  

63 Field adjacent to St Saviours Church 

64 Fields off Highview Lane 

65 Fields off La Grande Route de St Jean 

66 Fields South of Airport 

67 Fields to North of Five Oaks 

68 Former Ann Street Brewery 

69 Former Jersey College for Girls 

70 Grainville Playing Field 

71 Grainville School 

72 Jersey Gas Site Tunnell Street 
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73 Le Masurier's Land Bath Street 

74 Longueville Nurseries  

75 Samares Nurseries  

76 Snow Hill Car Park 

77 St Andrew's Park 

78 Summerland plus Ambulance  

79 Waterfront - Zephyrus + Les Jardins De Ka Mer 

80 Westaway Court 

81 Westmount Quarry 

82 South Hill 

  



 

 
 

Page 22 of 35 

 

Appendix 2: Notes on Assessment of Sites 

  
This is an assessment of the 82 suggested sites against the footprint requirements of 

the new hospital and the existing uses on the site that would need to be relocated to 

create a development site 

  
Main Site 

Area m2 

Adjacent 

Site Area 

m2 

Nearby 

site? 
  

  
        

1 B&Q plus Powerhouse 26,161 0   The site is not large 

enough to accommodate 

any Option 

2 Bagot Road Field 11,658 0   The site is not large 

enough to accommodate 

any Option 

3 CineWorld + Aqua Splash 15,662 0 Yes The site is not large 

enough to accommodate 

any Option 

4 CLM plus Lempierre Court 1,414 1,323   The site is not large 

enough to accommodate 

any Option 

5 Commercial Buildings 15,077 0 Yes The site is not large 

enough to accommodate 

any Option 

6 D'Hautree 13,154 0   The site is not large 

enough to accommodate 

any Option 

7 FB Fields 74,050 0   The site is large enough to 

accommodate one or both 

of the Options but existing 

uses would have to be 

relocated and the project 

timeline could not be 

achieved 

8 Field North Of Union Inn 23,228 0   The site is not large 

enough to accommodate 

any Option 

9 Field Opposite St Saviour's 

School 

89,416 0 Yes Considered by the Site 

Selection Panel but in 

difficult and unsustainable 
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location. The impact of the 

building on the character 

of the area would be 

harmful 

10 Fields at Junction La Rue de la 

Retraite & Le Boulivot de Bas 

42,278 0   Considered by the Site 

Selection Panel but in 

difficult and unsustainable 

location. The impact of the 

building on the character 

of the area would be 

harmful 

11 Fields Opp Rondels FarmShop 60,045 0   Considered by the Site 

Selection Panel but in 

difficult and unsustainable 

location. The impact of the 

building on the character 

of the area would be 

harmful 

12 Former B&Q Site 14,219 0   The site is not large 

enough to accommodate 

any Option 

13 Former Pontins Site 39,865 0   Considered by the Site 

Selection Panel but in 

difficult and unsustainable 

location. The impact of the 

building on the character 

of the area would be 

harmful 

14 Fort Regent + South Hill 88,735 30,478 yes The site is large enough to 

accommodate one or both 

of the Options but existing 

uses would have to be 

relocated and the project 

timeline could not be 

achieved 

15 Fort Regent 88,735 0 Yes The site is large enough to 

accommodate one or both 

of the Options but existing 

uses would have to be 

relocated and the project 

timeline could not be 

achieved 
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16a General Hospital 18,370 0 Yes The site is not large 

enough to accommodate 

any Option 

16b General Hospital plus Cyril Le 

Marquand 

18,370 2,049 Yes The site is not large 

enough to accommodate 

any Option 

16c General Hospital + 

Kensington Place and 

Westaway Court 

22,544 2,268 Yes The site is large enough to 

accommodate one or both 

of the Options but existing 

uses would have to be 

relocated and the project 

timeline could not be 

achieved 

17 Government House 44,270 0   The developable area is 

limited and could not 

accommodate any Option 

18 Greenfields - Five Oaks 8,670 0 Yes The site is not large 

enough to accommodate 

any Option 

19a Jardins de la Mer Car Park 14,008 0 Yes The site is not large 

enough to accommodate 

any Option 

19b La Fregate plus Jardins de la 

Mer Car Park & Cine World 

23,074 8,176 Yes The site is large enough to 

accommodate one or both 

of the Options but existing 

uses would have to be 

relocated and the project 

timeline could not be 

achieved 

20 La Collette 151,09

0 

0   The site is large enough to 

accommodate one or both 

of the Options but existing 

uses would have to be 

relocated and the project 

timeline could not be 

achieved 

21 La Fregate Reclamation 14,726 0 Yes The site is not large 

enough to accommodate 

any Option 

22 La Motte Street 3,745 0   The site is not large 

enough to accommodate 

any Option 
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23a Millbrook Playing Fields 18,305 0 Yes The site is not large 

enough to accommodate 

any Option 

23b Fields Behind Millbrook 

Playing Fields 

23,136 0 Yes The site is not large 

enough to accommodate 

any Option 

23c Fields Behind & Millbrook 

Playing Fields 

23,136 18,305   Site is on the Shortlist for 

further consideration 

24 New North Quay + Old 

Harbour 

39,430 0 Yes The site is large enough to 

accommodate one or both 

of the Options but existing 

uses would have to be 

relocated and the project 

timeline could not be 

achieved 

25 Normans Site - Five Oaks 37,253 0 Yes The site is large enough to 

accommodate one or both 

of the Options but existing 

uses would have to be 

relocated and the project 

timeline could not be 

achieved 

26 Normans Site + JT +JEP + 

Health + Fields - Five Oaks 

141,81

1 

0 Yes The site is large enough to 

accommodate one or both 

of the Options but existing 

uses would have to be 

relocated and the project 

timeline could not be 

achieved 

27 Old Harbour Reclamation 20,601 0 Yes The site is not large 

enough to accommodate 

any Option 

28 Old JEP plus Health Sites - 

Five Oaks 

46,195 0 Yes The site is large enough to 

accommodate one or both 

of the Options but existing 

uses would have to be 

relocated and the project 

timeline could not be 

achieved 

29 Old JEP plus Le Geyt Centre + 

Health Sites - Five Oaks 

46,195 5,671 Yes The site is large enough to 

accommodate one or both 

of the Options but existing 
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uses would have to be 

relocated and the project 

timeline could not be 

achieved 

30 Old JEP Site - Five Oaks 8,559 0 Yes The site is not large 

enough to accommodate 

any Option 

31 Old Les Quennevais School 13,854 0   The site is not large 

enough to accommodate 

any Option 

32 Overdale plus Fields 1550 & 

1551 

68,133 29,216   Site is on the Shortlist for 

further consideration 

33 Overdale plus West Park 91,825 0 Yes The developable area is 

limited and could not 

accommodate any Option 

34 Overdale plus Westmount 

Escarpment 

63,817 9,117 Yes The developable area is 

limited and could not 

accommodate any Option 

35a Overdale 62,016 0 Yes The developable area is 

limited and could not 

accommodate any Option 

35b Overdale including George V 

Cottages 

68,131 0 Yes The developable area is 

limited and could not 

accommodate any Option 

36 Parade Gardens plus General 

Hospital 

18,330 12,719 Yes The site is not large 

enough to accommodate 

any Option 

37a Parade Gardens  15,063 0 Yes The site is not large 

enough to accommodate 

any Option 

37b Parade Gardens plus 

Westaway Court & Maison Le 

Pape 

16,051 0 Yes The site is not large 

enough to accommodate 

any Option 

38 Parish of St Helier Parks 

Department 

16,608 0   The site is not large 

enough to accommodate 

any Option 

39 People's Park 22,784 0 Yes Site is on the Shortlist for 

further consideration 

40 Pier Road Car Park 7,948 0 Yes The site is not large 

enough to accommodate 

any Option 
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41 Randells + Parade Gardens 7,629 7,401 Yes The site is not large 

enough to accommodate 

any Option 

42 Remaining IFC Site 14,985 0 Yes The site is not large 

enough to accommodate 

any Option 

43a Fire Station + Old Police HQ + 

No 46 + Rouge Bouillon 

15,425 0 Yes The site is not large 

enough to accommodate 

any Option 

43b Fire Station + Old Police HQ  7,083 0   The site is not large 

enough to accommodate 

any Option 

44 Sacre Coeur Building Site 4,670 0 Yes The site is not large 

enough to accommodate 

any Option 

45 Springfield Stadium 20,768 0   The site is not large 

enough to accommodate 

any Option 

46 St Clements Golf Club 108,97

7 

55,222   Considered by the Site 

Selection Panel but in 

difficult and unsustainable 

location. The impact of the 

building on the character 

of the area would be 

harmful 

47 St John's Manor 240,89

0 

0   Considered by the Site 

Selection Panel but in 

difficult and unsustainable 

location. The impact of the 

building on the character 

of the area would be 

harmful 

48a St Saviour's Hospital  34,609 0   Considered by the Site 

Selection Panel but in 

difficult and unsustainable 

location. The impact of the 

building on the character 

of the area would be 

harmful and there would 

be a loss of a significant 

heritage asset 
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48b St Saviour's Hospital plus 

Clinique Pinel  

34,609 8,155   The site is large enough to 

accommodate one or both 

of the Options but existing 

uses would have to be 

relocated and the project 

timeline could not be 

achieved 

48c St Saviour's Hospital plus 

Clinique Pinel & Rosewood 

34,609 17,330   The site is large enough to 

accommodate one or both 

of the Options but existing 

uses would have to be 

relocated and the project 

timeline could not be 

achieved 

49 Swimming Pool plus Glacis 

Field 

12,794 0 Yes The site is not large 

enough to accommodate 

any Option 

50 Tamba Park 66,009 0   Considered by the Site 

Selection Panel but in 

difficult and unsustainable 

location. The impact of the 

building on the character 

of the area would be 

harmful 

51 The Limes 3,124 0   The site is not large 

enough to accommodate 

any Option 

52 Warwick Farm 25,398 26,643   Considered by the Site 

Selection Panel but in 

difficult and unsustainable 

location. The impact of the 

building on the character 

of the area would be 

harmful 

53 West Hill 53,943 0   Considered by the Site 

Selection Panel but in 

difficult and unsustainable 

location. The impact of the 

building on the character 

of the area would be 

harmful 
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54 West Park 29,787 0 Yes The site is not large 

enough to accommodate 

any Option 

55 Overdale Hospital Includng 

Crem 

74,436 0   The site is large enough to 

accommodate one or both 

of the Options but existing 

uses would have to be 

relocated and the project 

timeline could not be 

achieved 

56 Field H1550 Westmount 16,500 0 Yes The site is not large 

enough to accommodate 

any Option 

57 Field H1551 Westmount 12,712 0 Yes The site is not large 

enough to accommodate 

any Option 

58 Bellozanne Valley 102,94

0 

4,111   The site is large enough to 

accommodate one or both 

of the Options but existing 

uses would have to be 

relocated and the project 

timeline could not be 

achieved 

59 Dual Site - General Hospital 

plus Overdale 

68,131 18,370 Yes The site is large enough to 

accommodate one or both 

of the Options but existing 

uses would have to be 

relocated and the project 

timeline could not be 

achieved 

60 Elizabeth Harbour 71,276 0 Yes The site is large enough to 

accommodate one or both 

of the Options but existing 

uses would have to be 

relocated and the project 

timeline could not be 

achieved 

61 Field 1219, La Grande Route 

de Mont a L'abbe 

25,490 0   The site is not large 

enough to accommodate 

any Option 
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62 Field behind B&Q  10,660 0 Yes The site is not large 

enough to accommodate 

any Option 

63 Field adjacent to St Saviours 

Church 

23,870 0   The site is not large 

enough to accommodate 

any Option 

64 Fields off Highview Lane 54,230 49,143 Yes Considered by the Site 

Selection Panel but in 

difficult and unsustainable 

location. The impact of the 

building on the character 

of the area would be 

harmful 

65 Fields off La Grande Route de 

St Jean 

13,044 12,922   The site is not large 

enough to accommodate 

any Option 

66 Fields South of Airport 50,284 0   Considered by the Site 

Selection Panel but in 

difficult and unsustainable 

location. The impact of the 

building on the character 

of the area would be 

harmful 

67 Fields to North of Five Oaks 55,465 41,949 Yes Site is on the Shortlist for 

further consideration 

68 Former Ann Street Brewery 5,137 0   The site is not large 

enough to accommodate 

any Option 

69 Former Jersey College for 

Girls 

27,957 0   The site is not large 

enough to accommodate 

any Option 

70 Grainville Playing Field 44,557 0   The site is large enough to 

accommodate one or both 

of the Options but existing 

uses would have to be 

relocated and the project 

timeline could not be 

achieved 

71 Grainville School 53,296 0   The site is large enough to 

accommodate one or both 

of the Options but existing 

uses would have to be 
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relocated and the project 

timeline could not be 

achieved 

72 Jersey Gas Site Tunnell Street 9,050 0   The site is not large 

enough to accommodate 

any Option 

73 Le Masurier's Land Bath Street 4,717 0 Yes The site is not large 

enough to accommodate 

any Option 

74 Longueville Nureries  8,469 0   The site is not large 

enough to accommodate 

any Option 

75 Samares Nurseries  40,814 0   The site is large enough to 

accommodate one or both 

of the Options but existing 

uses would have to be 

relocated and the project 

timeline could not be 

achieved 

76 Snow Hill Car Park 5,249 0 Yes The site is not large 

enough to accommodate 

any Option 

77 St Andrew's Park 36,708 0   Site is on the Shortlist for 

further consideration 

78 Summerland plus Ambulance  11,115 0   The site is not large 

enough to accommodate 

any Option 

79 Waterfront - Zephyyrus + Les 

Jardins De Ka Mer 

19,476 0 Yes The site is not large 

enough to accommodate 

any Option 

80 Westaway Court 2,248 0 Yes The site is not large 

enough to accommodate 

any Option 

81 Westmount Quarry 16,741 0   The site is not large 

enough to accommodate 

any Option 

82 South Hill 30,910 0 Yes The site is not large 

enough to accommodate 

any Option 
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Appendix 3: Citizens’ Panel Criteria 

 

SITE SELECTION CRITERIA AS AGREED BY OUR HOSPITAL CITIZENS’ PANEL  

1. Is the site large enough to accommodate all the required clinical and support services 

including staff and service (access) facilities? 

2. Does the site provide the ability for expansion? Will the site be able to deliver the 

hospital in the project timeline?  

3. Does the highway network, locally and strategically, have the capacity to access and 

serve the hospital? Can the site be well served by public transport?  

4. Will the site allow / encourage the sustainable use of resources?  

5. Is the utilities infrastructure sufficient?  

6. Will the site impact current healthcare services?  

7. Is there sufficient space around the hospital building to enhance and support patients, 

staff and visitors?  

8. Is the site in a quiet location?  

9. Is there enough dedicated car parking and is it suitable?  

10. Is the site directly below the flight path to the airport?  

11. Is the site in the Built-Up Area?  

12. Is the site on brownfield (previously developed) land?  

13. Is the site a greenfield site?  

14. Can the site be accessed from various directions?  

15. Can the site be accessed by dedicated cycle routes?  

16. Can any public facility or amenity that is lost be compensated for?  

17. Is there a risk of pollution or contaminated land?  

18. Will there be a detrimental impact on the local population during the operation of the 

hospital?  

19. Will there be a detrimental impact on the local population during construction of the 

hospital?  

20. Will the site allow a building that will fit in with the built character of the area? 
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21. Will the historic environment / assets be lost or harmed?  

22. Will development of the site harm important views?
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Appendix 4: Application of Citizens’ Panel Criteria – Outcome Matrix 

 

 
 

 

 

 

 

 

 

 

 

APPENDIX IV

OH Site Selection following JCM Review Outcome 

Matrix 

Assessment of sites large enough for Option 1 or 

Option 2 and potentially available in timeline

	Is the site large 

enough to 

accommodate all 

the required 

clinical and 

support services 

including staff 

and service 

(access) 

facilities?

Does the site 

provide the 

ability for 

expansion?

Will the site be 

able to deliver 

the hospital in 

the project 

timeline?

Does the highway 

network, locally 

and strategically, 

have the capacity 

to access and 

serve the 

hospital?

Can the site be 

well served by 

public transport?

Will the site 

allow / encourage 

the sustainable 

use of resources?

Is the utilities 

infrastructure 

sufficient?

Will the site 

impact current 

healthcare 

services?

Is there sufficient 

space around the 

hospital building 

to enhance and 

support patients 

staff and visitors?

Is the site in a 

quiet location?

Is there enough 

dedicated car 

parking and is it 

suitable?

	Is the site 

directly below 

the flight path to 

the airport?

Is the site in the 

Built Up Area?

Is the site on 

brownfield 

(previously 

developed) land?

Is the site a 

greenfield site?

Can the site be 

accessed from 

various 

directions?

Can the site be 

accessed by 

dedicated cycle 

routes?

Can any public 

facility or 

amenity that is 

lost be 

compensated 

for?

Is there a risk of 

pollution or 

contaminated 

land?

Will there be a 

detrimental 

impact on the 

local population 

during the 

operation of the 

hospital?

Will there be a 

detrimental 

impact on the 

local population 

during 

construction of 

the hospital?

Will the site 

allow a building 

that will fit in 

with the built 

character of the 

area?

Will the historic 

environment / 

assets be lost or 

harmed?

Will 

development of 

the site harm 

important views?

Field Opposite St Saviour's School

OPTION 1 & OPTION 2
Yes Yes Maybe No Yes No Maybe No Yes Yes Yes No No No Yes Yes Yes Yes No Yes Yes No no No

Fields at Junction La Rue de la Retraite & Le Boulivot de 

Bas

OPTION 1 & OPTION 2

Yes Yes Yes No No No No No Maybe Yes Yes Maybe No No Yes Maybe No Yes No Yes Yes No Maybe Yes

Fields Opp Rondels FarmShop

OPTION 1 & OPTION 2
Yes Yes Maybe Yes Yes No Maybe No Yes Yes Yes No No No Yes Yes Yes Yes Maybe Yes Yes No no Yes

Former Pontins Site

OPTION 1 & OPTION 2
Yes Yes Maybe No No No No No Maybe Yes Yes No No No Yes No No No Maybe Yes Yes No Maybe Yes

Fields Behind & Millbrook Playing Fields

OPTION 1 & OPTION 2
Yes Yes Maybe Yes Yes Yes Yes No Yes yes Yes No No No Yes Yes Yes Yes No Yes Yes No Yes Yes

Overdale plus Fields 1550 & 1551

OPTION 1 & OPTION 2
Yes Yes Maybe Maybe Maybe Maybe Yes Maybe Yes Yes Yes No No No Yes Yes No Yes No Yes Yes No Maybe Yes

Peoples Park

OPTION 2
Maybe Maybe Maybe Yes Yes Yes Yes No Maybe Yes Yes No Yes No Yes Yes Yes Yes No No Maybe Yes Yes Maybe

St Clements Golf Club

OPTION 1 & OPTION 2
Yes Yes Maybe Maybe Yes No Maybe No Yes Yes Yes No No No Yes Yes Yes maybe No No Yes No Maybe Maybe

St John's Manor

OPTION 1 & OPTION 2
Yes Yes Maybe No Maybe No No No Yes Yes Yes No No Maybe Maybe Yes Yes Yes No Yes Yes No Yes Yes

St Saviour's Hospital

Option 2
Maybe Maybe Yes No No No No No No No No Maybe Yes Yes Yes Yes No Yes No Yes Yes No Yes Yes

Tamba Park

OPTION 1 & OPTION 2
Yes Yes Maybe No Maybe no No No Yes Yes Yes No No Yes No Yes Yes Yes yes Yes Yes No no Maybe

Warwick Farm

OPTION 1 & OPTION 2
Yes Yes Yes Yes No No No No Yes Yes Yes No No Yes Maybe Yes Yes Yes yes Yes Yes No Maybe Yes

West Hill

OPTION 1 & OPTION 2
Yes Yes Maybe No No No No No Yes Yes Yes No No No Yes Yes No Yes No Yes Yes No no Maybe

Fields off Highview Lane

OPTION 1 & OPTION 2
Yes Yes Maybe Maybe No No No No Yes Yes Yes No No No Yes Yes No Yes No Yes Yes No no Maybe

Fields South of Airport

OPTION 1 & OPTION 2
Yes Yes No Maybe Yes No Yes No Yes No Yes No no No Yes Yes Yes no No Yes Yes Yes no No

Fields to North of Five Oaks

OPTION 1 & OPTION 2
Yes Yes Maybe Maybe Maybe Maybe Maybe No Yes Yes Yes No no No Yes Yes No Yes No Yes Yes No no No

St Andrew's Park

OPTION 2
Maybe Yes Maybe Yes Yes Yes Yes No Maybe yes Maybe No Yes No Yes Yes Yes Yes No Yes Yes No Yes Yes



 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


